LUNENBURG DPW BUILDING COMMITTEE
TOWN OF LUNENBURG

David MacDonald, Chair
Joanna Bilotta, Vice-Chair
Jay Simeone, CIk.
James Breault, Mbr.
Janice Carrier, Mbr.
Steve deBettencourt, Mbr. RE CEIVED & FILTD
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FEB 0 2o
Minutes LUNEw® UREG T
January 21, 2011 CLERE 0 FF?’CE’, o
Ritter Building Lower Conference Room - _ _
960 Massachusetts Ave

Lunenburg, Ma. 01462

Meeting Posted: Yes
Meeting Call to order at 4:00

Roll Call: Present: Dave MacDonald, Jay Simeone, James Breault, Jan Carrier, Steve
deBettencourt. Leigh Mezzetti

Absent: Joanna Bilotta

Guest: Gregg Yanchenko of HKA Architects, Jack Rodriquenz — DPW Director
Dave Mathews - Selectmen

Motion to approve minutes of 11-19-10, 12-6-10, as written. Approved.

GENERAL DISCUSSION:

Gregg submitted his HKA minutes from Dec. 6, 2010.

Septic System: bid out new septic system. Need to have discussion with Board of Health,

Soil conditions: DPW to get sample of sand from landfill site to see if may be compatible for use

in the septic field.

Well water: Flow test of the well needs to be done. Test results need to be submitted to FD.
Gregg (HKA) to sign letter to FD.
Geotech soil borings to be done by HKA.

Review of plans: ‘
The committee reviewed the conceptual building plans. Gregg needed clarification on some

details to finalize the plan specs.




Architectural issues: '
Roof on existing garage. Gregg submitted a proposal from Northeast Roof Consultants, LLC.

The proposal included two cost estimates. First estimate to repair the existing roof for about
$10K. Second estimate to replace the roof at a cost of about $40K.

Roof replacement is listed on the bid specs as an Alternate.

Gregg needed to clarify pedestrian door locations for the new addition and Maintenance
garage.

Maintenance garage: Jim B and Jack R are recommending keeping the existing side garage door,
eliminating the proposed tool room and mechanics office in the rear of the garage to be able to
park two loaders in there, Putting a smaller office in the first bay and the vehlcle lift in the

second bay.

Administrative issues:
Proposed front end documents recommended to be reviewed by Town counsel, Town Manager

and our procurement office before going out to bid.

DPW Plant Generator is maintained by Ingersol Rand

Clarify electrical locations and needs for heavy load equipment like the welder and air
compressor,

Safety equipment: The Chairmen wanted to be sure all the safety equipment is plotted on the
building plan. Fire extinguishers, eye wash station, medical cabinet, fire cabinets etc.

Detail locations for data/phone and electric plugs.

Detail locations for office equipment: fax, copier, computers, file cabinets

Gregg recommended a company he has used for reconditioned office furnishings: desks, cha:rs,
file cabinets, conference table, etc.

Recommendation for building signage to be Aluminum

Changed office lighting from 2 x 2 lamps, to 4 x 2.

Structural review of the mezzanine and garage addition.

Plumbing: Floor drains in wash bay: question on the size of containment tank. Does waste
- water drain off? Or go into containment tank? Oil water separator.

Heating system in garages: ceiling mount gas units in new garage addition. Inferred units in
existing garage.

Jack, Jim, Leigh to review plans for iocation of electrical/data/phone outlets and office
equipment, etc.

Next meeting will be the final review of the plans before being sent out for bid.

Next Meeting Date: February 3, 2011 @ 5:00 pm

Motion to adjourn at 6:05 pm.

Respectfully Submitted by:
Jay Simeone
Secretary A

I. Simeone



Attendees:

Purpose:

MEETING MINUTES
DPW ADDITION/RENOVATIONS
Town of Lunenburg
Ritter Memorial Building

960 Massachusetts Avenue, Lunenburg, MA

SCHEMATIC DESIGN REVIEW MEETING

6 December 2010 at 4:30 p.m.

Dave MacDonald — Town of Lunenburg {TOWN)
Joanna Bilotta — TOWN

Kerry Speidel - TOWN

Jan Carrier — TOWN

Steve DeBettencourt — TOWN

Jay Simeone - TOWN

Jim Beauit — TOWN DPW

Leigh Mezzetti —- TOWN DPW

Gregg Yanchenko - HELENE-KARL Architects (HKA)
ce:

Laura Williams - TOWN

Kevin Seaman — Seaman Engineering Corp. (SEC)

Chris Robinson — SEC

/~ 9/-—-//

RECEIVED & FILED
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LUNEMEURG TOWN
CLERK OFFICE

John Murphy — John J. Murphy Jr. Electrical Construction and Engineering, Inc. (JME)

Bob Lie — Lin Associates, Inc. (LIN)

Bill Murray — PLACES Site Consultants, Inc. (PSCL)

Jack Rodriquenz — TOWN DPW

To review the schematic design submission and scope.

ACTION

HKA/Town

All

COMMENTS -

HKA distributed copies of the schematic design package to the TOWN. The submission
included drawings A~-1 to A-4 dated 12/1/10, rendering images 1 and 2 with the revised

roof line and conceptual cost estimate dated 12/6/10. Issues discussed and the TOWN’s
comments were as follows:

Design Issues:

1.

HKA opened the discussion by reviewing the scope of work discussed at the meeting

on 11/19/10.

a. HKA confirmed that the construction budget is $990K. Note: The TOWN

_appropriation for the Project is for $1.1M.

b. The TOWN will review the sprinkler system waiver with the Town’s Fire
Department due to the limited water capacity at the site. The TOWN will
coordinate a flow test on the existing well. The TOWN indicated that HKA may

need fo prepare a letter regarding the water capacity.

Subsequent to the general discussion, HKA presented the schematic design
submission. The Town requested the following design modifications.

a. Civil— None.

b. Structural — In lieu of a flat roof on the new addition, the design is to have a
typical pre-engineered sloped roof. The mezzanine and wash bay additions are
to be eliminated since it was not in the original scope presented to the Town.



ACTION

Town

Town/HEKA

All

3.

4.

COMMENTS

c. Architectural — The Town confirmed that the vehicle bay size shall be 18°-0” in
lieu of 17°-0”. Town directed HKA to eliminate the replacement of the windows
above the existing overhead doors. The Town will confirm the locations of the
overhead and personnel doors. ,

d. Mechanical and Electrical — The Town indicated that the IT equipment will be
supplied under a separate contract. The building design should allow for the
conduits, cables and jacks.

In addition to the design modifications above in item #2, the Town and HKA
discussed the following alternates.

a. Alternate deduct #1 — Mechanic’s bay walls and layout.

b. Alternate deduct #2 — Entry canopy.

c. Alternate add #3 — Replace the existing roof.

HKA request that the Town forward and special equipment power requirements. If
possible, HKA requested that the Town also forward the equipment
specifications/cuts. '

Administrative Issues:

7.

HKA will coordinate a date and time to dig test pits for the septic system.

The Town and HKA need to coordinate the geotechnical test for the building
structures. '

The next submission and meeting has tentatively been scheduled for TBD.

The information, herein, reflects HKA’s understanding of decisions reached at the meeting noted.
Please contact our office within seven calendar days if you have any questions or are not in
agreement with the minutes.



Northeast Roof Consultants, LLC

Registered Roof Consultants

‘December 27, 2010

Mr. Greg Yanchenko, AlA
Vice President

Helene Kari Architects, inc.
61 Skyfields Drive

Groton, MA 01450

Re:  Preliminary Design Report
Roof Renovations @
Lunenburg DPW Building
Lunenburg, Massachusetts

Greg:

Following is some preliminary information concerning the roof on the Lunenburg DPW
Building, which we visited on Wednesday, December 22, 2010. The purpose of the visit
was to survey the roof and offer our recommendations for required repairs or
replacement. The survey consisted of a visual inspection of the existing roofing and
flashings in order to determine the overall condition of the roofing system. Test cuts
were taken in two separate locations in order to determine the type and size of the
underlying roofing components. According to on site personnel, the existing roof is
original and over 20 years old. As the adjacent sloped EPDM roof will be removed as
part of the proposed design, no test cuts or measurements of the roof were taken.

The main roof is a one level rectangular shaped structure measuring approximately 107’
x63-6". The total area of the roof is approximately 6,800 square feet. The roof slopes
from front to back where four 24” long roof scuppers are located. The existing slope to
the back edge of the roof appears adequate. Due to the presence of stone ballast we
could not determine whether standing water was an issue along the rear perimeter. The
roof top penetrations/ units consist of vent pipes (3}, flue stacks (5} and roof ventilators

(3).

Existing Roofing System — Test cuts revealed that the components of existing roofing
system consist of the following: 1-1/2" +- diameter stone ballast over a loose laid .045"
unreinforced EPDM membrane applied over a layer of 2" thick, loose laid rigid foam
insulation board over a 1-1/2” deep, steel deck. Eighteen inch wide tapered edge was
installed along the roof perimeter to pitch water away from the edge. The roof
components at both test cut locations were found 1o be dry. The structural steet decking
was found to be in good condition at the test cut locations. A visual survey from the
underside found only minor surface rust on sections of the steel decking.

No test samples were taken due to the type of roof materials within the roofing system.



Preliminary Design Report
Lunenburg DPW Building
Lunenburg, MA

Roof Condition — Due to the presence of the stone baliast, an overall inspection of the
roofing membrane was not possible. However an inspection of edge and penetration
flashing revealed that the membrane used to flash the curbs, perimeter and penetrations
was showing signs of aging and deterioration. Two of the most recent leaks originated
around rooftop penetrations. A test cut at one of the suspect curbs revealed a hole in
the uncured EPDM flashing membrane at the base of the curb. The condition of the
exposed flashing is typical for roofs of the type and vintage. The hole was repaired
when the test cut was patched.

Conclusions/Recommendations — With repairs to the existing flashing membrane at
penetrations, curbs and perimeters, overlaying of all field seams and general roof
maintenance, the useful service life of the roof could be extended for several additional
years. However, any roof repairs will only delay the need for more substantial roof
renovations in the near future.

Based on our discussion, the roof work is not a top priority at this time. Therefore we
recommend inciuding several alternates into the Bid package and let the Owner decide
whether the roof work can be undertaken during the building renovation work. The
alternates are as follows:

Alternate No. 1 — Move stone ballast to expose existing seams in the field of the roof and
also all flashing membrane at penetrations, curbs and roof perimeters. Clean all '
adjacent EPDM membrane in accordance with the EPDM manufacturer’s requirements,
and reflash all areas with new minimum .060" thick EPDM membrane. Field seams shall
be cleaned and overlayed with a minimum 5” wide seam cover tape. All areas-shall be
recovered with stone ballast to prevent wind uplift issues on the roof. Estimated Cost for
Alternate No. 1 - $9,700.

Alternate No. 2 — Remove existing stone ballast from the roof and dispose of offsite. Cut
existing loose laid EPDM membrane into sections and remove from site. Over existing
2” thick rigid insulation (to remain in place), secure a 2" thick, 100 psi polyisocyanurate
cover board over the entire roof. Install wood blocking at perimeter to match height of
new cover board. Install new mechanically attached .060" reinforced EPDM membrane
over cover board and secure at all field seams. Hook new aluminum edge metal to
existing gravel stop and secure in the flange at 4’on center. Reflash all penetrations,
curbs and roof perimeters. Provide manufacturer’s 20 year system warranty to the

- Owner. Estimated Cost for Alternate No. 2 - $45,000.

| hope this report provides you with the information you require. If you have any
questions, comments or concerns feel free to call.

Sincerely,

John R. Skypeck, RRC
President
Northeast Roof Consultants, LLC



95% SUBMISISION COST ESTIMATE

MATE RIALS LABOR
LNIT TOTAL MANHOUR{ TOTAL WAGE TOTAL OTHER LINE
ITEM UNIT| GUAN. COsT COST UNIT__ |[MANHOURS RATE COST COsT TOTAL

DIVISION 1 - General

Supervision/General Conditions $60,00
Project Managaient ... © WK 8. - $B5,00. - - $8,320
Temporary Facilities (1 trailer} WK 16 $400.00 $6,400 $1,500 $7,900
Protection WK 18 $25.00 $400 8.00 128 $51.59 $6,604 $2.,500 $9,504
Demolition - General LS 1 $1,000.00 $1,000 48.00 48 $51.59 $2,476 $7,500 $10,976
Dumpsters EA ] $625.00 $3,750 0.00 0 $0.400 $0 $3,750
Material Handling/Equipment WK 16 $150.00 $2,400 .  8.00 128 $51.59 $6,604 $9,004
Clean-up WK 18 $25.00 $400 8.00 128 $51.59 $6,604 $7,004
Project Closeout L5 1 $0.00 30 0.00 0 $0.00 30 $1,500 $1,500
Subtotal $97 557
DIVISION 2 - Site Work :
Hay Bale/Silt Fence LF 500 $1.00 $500 0.03 13 $51.59 5645 $1,145
Demuolition/Excavation CY 540 $0.00 30 0.25 135 §82.42 $11,086 $2,500 $13,586
Septic System- Basic 15 1 $0.00 30 0.00 0 $0.00 $0  $22,000 $22,000
Septic System - Pump Chamber LS 1 $0.00 50 0.00 0 $0.00 $0  $20,000 $20,000
Qil Water Separator Tank EA 1 $5,500.00 55,500 40,00 40 $82.12 $3,285 $500 $9,285
2" \Water Service Pipe LF 100 $4.25 $425 0.30 30§14 $2,142 52,567
Backfill (044 300 $4.65 $1,305 0.25 75 $82.12 $6,159 57,554
Gravel TON 275 $9.00 52,475 0.10 28 $82.12 $2,258 $4,733
l.oam and Seed SF 0 $0.50 $0 0.01 0 $47.45 $0 $0 -
Miscetlaneous (signs, etc.) LS 1 $500.00 3500 16.00 © = 16 $67.56 $1.081 $1,681
: Subtotal $82,457
DIVISION 3 - Concrete
Concrete - Foundations cY 100 $100.00  $10,000 0.75 75 $81.93 $6,145 316,145
Congcrete - Slabs cY 150 $100.00 $15,000 1.00 150 $81.93 $12,290 $27,290
Concrete Formwaork SF 4200 $0.95 $3,980 0.05 210 $81.93 $17,205 $21,195
Reinforcement and Wire TON 3 $1,000.00 $6,000 16.00 96 $81.93 $7,865 $13,865
Miscellaneous : L3 1 $1,200.00 $1,200 120.00 120 $81.93 $9,832 $11,032
Subtotal $88,526
DIVISION 4 - Masonry .
CMU Walls SF 1600 $3.50 $5,600 ¢.20 320 $94.69 $30,301 $35,901
Miscellaneous LS 1 $500,00 $500 24.00 24 $94.69 $2,273 $2773
Subtotal $38,673
DIVISION 5 - Metals
Bollards EA 12 $200.00 $2,400 2.00 24 $71.24 51,710 $4,910
Roof Seismic Upgrades EA 15 $100.00 $1,500 2.50 38 $94.69 $3,551 $500 $5,551
Steel Decking SF 1800 $3.50 $6,300 0.05 81 §v4.28 $6,017 $12,317
Mezzanine Stairs EA 1 $3,500.00 $3,500 16.00 16 $94,69 51,515 $5,018
Miscellaneous Metal LS 1 $600.00 $600 16.00 16 §94.69 $1,515 $2,115
Subtotal 529,107
DIVISION 6 - Wood and Plastic
Plywood Back-up SF 216 $1.50 $324 0.03 6 $71.24 $462 5786
Counters / Cabinets LF 10 $150.00 $1,500 1.50 15 $71.24 $1,069 $2,560
Roof Blocking 2X LF 240 $1.00 $240 0.03 8 $71.24 $427 " $667
Misceltaneous - blocking, etc. LS 1 $250.00 $250 16.00 16 $71.24 $1,140 $1,390
Subtotas $5,412
DIVISION 7 - ThermaliMoisture
Perimeter Insulation SF 1600 $1.15 $1,840 0.04 64 §71.24 $4,559 $6,399
EPDM Roofing SF 1700 $6.50 $11,050 Q.02 34 383.34 $2,834 $13,884-
Roof Insulation SF 1700 $1.15 $1,955 0.02 34 $83.34 $2,834 $4,788
Flashing - Edge LF 200 38.00 $1,600 0.10 20 3$83.34 $1,667 $3,267
Vapor Barrler SF 1600 50.05 $80 0.01 g -362.10 $487 3577
Firestepping LS 1 $150.00 - $150 12.00 12 §62.10 $745 $895
Sealant and Caulk LS 1 $80.00 $80 24.00 24 $62.10 $1,490 $1,570
Subtotal $31,381

Town of Lunenburg - New Highway Department Garage (New Building) Prepared 12 January 2011 1
Lunenburg, MA )



MATE RIALS LABOR
UNIT TOTAL JMANHOURY{ TOTAL WAGE TOTAL OTHER LINE
ITEM LINIT] QUAN. COST COST UNIT |MANHOURS RATE COST COST TOTAL
DIVISION 8 - DoorsfWindows
Metal Door with Vision Panel EA 9 $325.00 $2,025 4,00 36 $71.24 $2,565 $5,490
Interior Wood Doors EA 2] $235.00 $2,115 2.00 18 §71.24 $1,282 $3,307
Pass Window EA 2 $400.00 $800 4.00 B $71.24 $570 $1,370
Metal Frames EA 18 $195.00 $3,510 2.00 36 §71.24 $2,565 $6,075
Windows - Addition EA 8 $375.00 $2,250 3.00 18 §71.24 $1,282 $3,532
Windows - Existing EA 0 $375.00 $0 4.00 0 %7124 $0 $0
Qverhead Doors wf Motors EA 12 $4,000.00  $48,000 16.00 192 $71.24 $13,678 $61,678
Finish Hardware EA 18 $350.00 $8,300 3.00 54 $71.24 53,847 : $10,147
Subtotal $91,689
DIVISION 9 - Finishes
Painting - Interior SF 80CO $0.25 $2,000 0.01 80 $79.28 $6,343 $8,343
VCT Floor SF 2400 $1.95 54,680 0.02 45 $90.63 $4,350 $9,030
Vinyi Base LF 600 $1.00 3600 0.03 18 $90.63 $1,631 52,231
Gypsum and Framing SF 6400 $3.85  $25,280 0.02 128 $85.46 $10,939 536,219
Acoustical Ceilings SF 2400 $1.50 $3,600 0,01 29 §$85.46 $2,461 $6,061
Ceramic Tile SF 750 $4.25 $3,188 0.07 53 $90.77 54,765 $7,953
Subtotal $69,838
DIVISION 10 - Specialties
Logo Signage EA 1 $1,500.00 $1,500 8.00 - 8 564.48 $516 $500 $2,516
Fire Extinguisher EA 5 $125.00 $625 1.00 5 $64.48 $322 5947
Appliances EA 2 $475.00 $950 2.00 1 $64.48 $64 51,014
Lockers / Bench EA 12 $200.00 $2,400 1.50 18 $81.93 51,475 $3,875
Toilet Partitions EA 1 $850.00 $850 4.00 4 §711.24 $285 $1,135
Bathroom Accessories EA 3 $275.00 $825 4.00 12 $71.24 $855 $1,680
Subtotal $11,167
DIVISION 11 - 12 Equipment and Furnishings
NOTUSED
DIVISION 13 - Speciat Construction
Pre-Engineered Building LS 1 $130,000.00 $105,000 0.00 0 $0.00 $0 $105,000
Building Erection LS 1 $120,000.00 $95.000 0.00 0 §0.00 $0 $95,000
Subtotal $200,000
DIVISION 14 - Conveying Systems
NOT USED
DIVISION 15 - Plumbing .
Water Closet (toilel) EA 2 $553.00 $1,106 4.00 8 $105.86 %848 $1,954
Water Closet Rough-in EA 2 $185.00 $370 8.00 16 $105.96 $1,605 $2,065
Lavatory and Faucet-Wall EA 3 $375.00 $1,125 4.00 12 $105.96 $1,272 $2,397
Lavatory Rough-In -EA 3 $147.00 $441 8.00 24 §105.96 $2,543 $2,984
Urinal EA 1 $195.00 $195 2.00 2 $105.96 $212 $407
Urinal Rough-In EA 1 $65.00 $65 4.00 4 $105.96 $424 $489
Janitors Sink EA 1 $125.00 $125 2.00 2 $105.86 $212 $337
Janitors Sink Rotgh-In EA 1 $65.00 365 4.00 4 $105.86 $424 $489
Shower and Faucet-Wall EA 1 $795.00 $795 4,00 4 $105.96 $424 $1,219
Shower Rough-In EA -~ 1 $200.00 $200 10,00 10 $105.96 $1,060 -$1,260
172" Type "L" Copper & Insul. LF 200 $2.10 $420° 0.20 40 $105.96 54,238 $4,658
3/4" Type "L" Copper & Insul. LF 300 $2.75 $825 0.20 60 $105.96 56,358 $7,183
1" Type "L" Copper & Insul. LF 20 $3.48 370 0.40 8 §105.96 $8438 $917
1 1/4" Type "L" Copper & Insul. LF 10 $4.22 $42 0.80 8 $105.96 $848 $890
1 1/2" Type "L" Copper & Insui. LF 10 $5.11 $51 0.80 8 $105.86 $848 $899
2" Type *L" Copper & Insut. LF 20 $7.20 $144 0,40 8 $105.96 $848 $992
Emergency Eye Wash EA 1 $550.00 $550 12.00 12 $105.96 $1,272 $1,822
Hose Bibs EA 5 $50.00 $250 1.00 5 $105.96 $530 $780
Hose Bib Rough-In EA 5 $65.00 $325 2,00 10 $105.96 $1,060 31,385
Water Fountain EA 1 $350.00 $350 8,00 8 $105.96 $848 $1,198
Misceilaneous Valves EA 50 $20.00 $1,000 0.32 16 $105.96 51,695 $2,695
Backilow Preventer EA 1 $1,000.00 $1,000 8.00 8 $105.96 5848 $1,848
Sanitary & Vent Piping LF 400 $10.63 $4,252 0.10 40 $105.96 $4,238 $8,490
Water Heater EA 1 $1,500.00 $1,500 32.00 32 $105.96 $3,391 $4,891
Floor Drains (Trench) LF 50 $50.00 $2,500 1.00 50 $105.98 $5,298 $7,798
Compressed Air LS 1 $0.00 50 Q.00 0 $105.96 30 55,500 $5,500
Miscellaneous LS 1 $300.00 $300 8.00 8 $88.61 $709 $1,009
' Subtotal $66,563




95% SUBMISISION COST ESTIMATE

MATE RIALS LABOR
UNIT TOTAL MANHOUR{ TOTAL WAGE TOTAL OTHER LINE
ITEM UNIT] QUAN, COST COST UNIT _|MANHOURY RATE COST COST TOTAL
DIVISION 15 - Fire Protection
NOT USED
DIVISION 15 - Mechanical
Unit Heaters - Materials LS 1 £0.00 $0 0.00 0 §0.00 $0  $12,000 $i2,000
Unit Heaters - Labor LS 1 $0.00 $0 0.00 d  $0.00 $0 $7,500 $7.500
Ductwork LS 1 © o $0.00 30 0.00 0  §0.00 $0  $12,000 $12,000
CO Detection System LS 1 30.00 0 0.00 0 $0.00 30 $8,500 $8,500
Furnace, Cooling, Condensing LS 1 $0.00 $0 0.00 0 $0.00 50 $12,000 $12,000
Garage Exhaust Fans / Louvers LS 1 50.00 50 0.00 0 $0.00 $0  §15,000 315,000
Radiant Heaters LS 1 $0.00 30 0.00 0 $0.00 80 $5,000 $5,000
Recessed Cabinet Heaters LS 1 30.00 $0 0.00 0 $0.00 0 $2,000 $2,000
Air Balancing LS 1 §0.00 50 0.00 ¢ $0.00 50 $2,000 32,000
Miscellanequs Ls 1 $0.00 50 0.00 ¢ $0.00 §0 $2,000 32,000
Subtotal 78,000
DIVISION 16 - Electrlcal
Service LS 1 $5,000.00 $5,000 48.00 48 $104.42 $5,012 $10,012
Connections to Mechanical EA i8 $150.00 $2,700 2.00 36 $104.42 $3,759 $6,459
Fire Alarm System LS 1 $5,000.00 $5,000 64.00 54 $104.42 $6,683 $11,683
Light Fixtures EA 60 $200.00 $12,000 1.50 80 $104.,42 $9,398 $21,398
Recepiacles EA &0 $75.00 $3,750 1.50 75 $104.42 $7,832 $11,582
Tele/Data Empty Conduit LS 1 $1.000.00 $1,000 40.00 40 $104.42 $4,177 $5,177
Emergency Generator Hook-up EA 1 $0.00 $0 0.00 0 $104,42 $0 $3,500 $3,500
Testing LS 1 $0.00 $0 40.00 - 40 $104.42 34177 34,177
Commissiening LS 1 $0.00 $0 40.00 40 $104.42 34,177 $4,177
Subtotal §78,164
GRAND SUBTOTAL $969,518
OVERHEAD (8%) $77,581
SUBTOTAL $1,047,080
PROFIT (3%) $34,412
Buitding Permit {$10/1000) 30
Bond (1.2%) 312585
GRAND TOTAL $1,091,057
ALTERNATES ADDS:
Replace Existing Roof SF 6000 $5.50  $33,000 0.03 180 $83.34 $15,001 $48,001
ALTERNATES DEDUCTS:
CMU Interior Walls - Mechanics SF 800 $3.50 $2,800 0.20 160 $94.69 $15,150 17,950
Metal Door - Mechanics EA 5 $325.00 $1,625 4.00 20 $71.24 $1,425 $3,050
Metal Frames - Mechanics EA 3 $195.00 $585 2.00 6 §71.24 3427 $1,012
Painting - Interior Mechanics SF 2200 $0.25 $550 0.01 22 $79.29 $1,744 $2,294
Gypsum and Framing - Mechanics SF 400 $4.95 $1,980 0.03 12 $85.456 $1,026 $3,006
Miscellanecus Painting - exterior  SF 4000 $0.30 $1,200 0.03 120 $79.29 $9,515 $1.,000 $11,715
Entry Canopy LS 1 $7,500.00 $7,500 0.00 0 $0.00 ’ 50 $7,500
Tele/Data wiring & Equipment %0
GRAND SUBTOTAL $48,527
OVERHEAD (8%) $3,722
SUBTOTAL $50,250
PROFIT (3%} $1,507
Building Permit ($10/1000) 50
Bond (1.2%) 3803
GRAND TOTAL $52,360

Town of Lunenburg - New Highway Department Garage {New Building)
Lunenburg, MA

Prepared 12 January 2011 3



